Schedule Impact Comparison

The Design Build method effectively uses "fast-tracking" to compress construction schedules,
which generally reduces the entire design and construction process by 20-30% of the time
required by the traditional design-bid-build methods.
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